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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

COLUMN LEGEND

Deliverable - The name of the specified deliverable

SOW REF - The paragraph(s) in the Statement of Work (SOW) that references the deliverable
Version - The version of the deliverable due

Milestone Due - The milestone that the due date of the deliverable is linked to

Timeframe Due - The point before (lead) or after (lag) the milestone that the deliverable is due
Updates - When throughout the project the deliverable is required to be updated and delivered

Regular Updates Suspended - At what point in the project, with prior State approval, updates to the deliverable will no longer be required
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Adult Programs Branch (APB) 45.3.2 Version 1 | System Requirements Prior (3 Weeks) N/A Coding and Documentation
Business Change Management Validation Review Review
Plan
Annual Training Calendar 45.4.4.1 Version 1 | End of Calendar Year Prior (3 Weeks) Annually Contract TerminationFinal
following Post Statewide Contract Termination
Implementation Review
APB Business Process Gap 4532 Version1 | System Requirements Prior (3 Weeks) N/A Post Statewide
Analysis Validation Review Implementation Review
Acrchitecture Design 4.1.5, Version 1 | General System Design Prior (3 Weeks) N/A N/A
Specification (ADS) 57.1 Review
Architecture Design 4.1.5, Version 2 | Detailed System Design Prior (3 Weeks) N/A N/A
Specification (ADS) 57.1 Review
Architecture Design 4.1.5, Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Specification (ADS) 57.1 Major for each Major Release if Contract Termination
Release ASD is affected
Backup and Recovery Plan 3.1.1, Version 1 | Coding and Documentation Prior (3 Weeks) Annually Contract TerminationFinal
4.4.6, Review Contract Termination
53.3
Basis of Estimate 3.1.2, Version 1 Project Initiation Review Prior (1 week) As required Contract TerminationFinal
3.1.4 Contract Termination
Batch Performance Test 4.24.2.2 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Materials Packet
Batch Performance Test 42422 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Materials Packet Release for each Release Contract Termination
Batch Performance Test Results | 4.2.4.2.2 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Packet
Batch Performance Test Results | 4.2.4.2.2 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Packet Release for each Release Contract Termination
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Bi-weekly Implementation 4543 Version 1 | User Acceptance Test After (2 weeks) Bi-weekly Post Statewide
Status Report Review Implementation Review
Statewide Business Change 3.1.1, Version 1 | System Requirements Prior (3 Weeks) N/A N/A
Management Plan 4.35.3, Validation Review
452,
453.1
Statewide Business Change 3.1.1, Version 2 | Coding and Documentation Prior (3 Weeks) N/A N/A
Management Plan 45.3.1 Review
Statewide Business Change 3.1.1, Version 3 Release Readiness Review Prior (3 Weeks) Annually Contract TerminationFinal
Management Plan 45.3.1 Contract Termination
Business Process Gap Analysis 4531 Version1 | System Requirements Prior (3 Weeks) N/A N/A
Validation Review
Business Process Gap Analysis 4531 Version per | Release Analysis and Prior (2 Weeks) N/A Contract TerminationFinal
Major Design Review for each Contract Termination
Release Major Release
Business Services Migration 3.1.1, Version 1 Integration Testing Review Prior (3 Weeks) Monthly Post Statewide
Plan 459 Implementation Review
Business Services Migration 4.35.3, Version 1 Integration Testing Review After (2 weeks) Monthly Post Statewide
WPU 452, Implementation Review
459
Capacity Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Semi-Annually | CentractTerminationFinal
4.35.3, Contract Termination
4.4.3,
57.1
Capacity Management Report 4.4.3 Version 1 | General System Design Prior (3 Weeks) Quarterly Contract TerminationFinal
Review Contract Termination
CCB Agendas 3.2.6 Version1 | First Meeting Prior (2 days) Weekly Contract TerminationFinal

Contract Termination
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
CCB Meeting Minutes 3.2.6 Version 1 First Meeting After (2 days) Weekly Contract TerminationFinal
Contract Termination
CDSS APB Equipment 575 N/A System Requirements Within 90 days of Every five years | CentractFerminationFinal
Validation Review Contracts Award and Contract Termination
Execution
CDSS APB IT Inventory 4.6.10, Version 1 | Site Implementation After (1 Week) Annually Contract TerminationFinal
576 Contract Termination
CDSS Deployment Briefing 4581 Version1 | Deployment Readiness Prior (2 Weeks) N/A N/A
Review
CDSS Deployment Plan 458.1 Version1l | CDSS Deployment Prior (2 Weeks) N/A N/A
Readiness Review
CDSS Site Readiness Report 45.8.3 Version1 | Deployment Readiness Prior (2 Weeks) N/A N/A
Review
CDSS Site Specification 45.4.3 Version 1 | System Requirements Prior (3 Weeks) As triggered by | Post Statewide
Validation Review changes approved | Implementation Review
by the PCMB
CDSS Site Specification 45.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release if CDSS Contract Termination
Site is affected
Change Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
3.25 Contract Termination
CMIPS 11 DDI Hardware and 5.7 N/A As defined in the Project N/A N/A Contract TerminationFinal
Software Master Plan Contract Termination
CMIPS Il M&O Hardware and 5.7 N/A As defined in the Project N/A N/A Contract TerminationFinal
Software Master Plan Contract Termination
CMIPS I1 Hardware and 5.7.6 Version1 | Site Implementation After (1 Week) Annually Contract TerminationFinal
Software Inventory Contract Termination
CMIPS Il Production 426 Version per | Release Readiness Review Prior (1 Week) Per Release Post Implementation
Application Release for each Release Review for each Release
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
CMIPS 11 Source Code 4.2.6 Version per | Release Readiness Review Prior (1 Week) Per Release Post Implementation
Release for each Release Review for each Release
Coding and Documentation 3.1.2, Version 1 Detailed System Design Prior (3 Weeks) Monthly Coding and Documentation
WPU 4.1.1, Review Review
4353
Concept of Operations 4.1.3 Version 1 | Contracts Award After (2 Weeks) Per Major Release | Contract TerminationFinal
Contract Termination
Concept of Operations 4.1.3 Version per | Release Analysis and Prior (2 Weeks) N/A Contract TerminationFinal
Major Design Review for each Contract Termination
Release Major Release
Configuration Management Plan | 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
3.2.5, Contract Termination
3.2.6,
454.1
Contractor Certification of 42422 Version 1 | Functional Test Review Prior (3 Weeks) N/A N/A
Successful Batch Performance
Test Completion
Contractor Certification of 42422 Version per | Release Readiness Review Prior (2 Weeks) N/A CeptrostTermnatienkFnal
Successful Batch Performance Release for each Release Contract Termination
Test Completion
Contractor Certification of 4.24.1 Version 1 Functional Test Review Prior (3 Weeks) Per Major Release | Per Release at the
Successful Functional Test Statewide Implementation
Completion Review
Contractor Certification of 4241 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Successful Functional Test Release for each Release Contract Termination
Completion
Contractor Certification of 423 Version1 | Integration Test Review Prior (3 Weeks) N/A N/A

Successful Integration Test
Completion
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER

Contractor Certification of 423 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract FerminationFinal
Successful Integration Test Release for each Release Contract Termination
Completion
Contractor Certification of 42421 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Successful Online Performance
Test Completion
Contractor Certification of 4.24.2.1 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Successful Online Performance Release for each Release Contract Termination
Test Completion
Contractor Certification of 425 Version 1 Regression Test Review Prior (3 Weeks) Per Release Per Release at the
Successful Regression Test Statewide Implementation
Completion Review
Contractor Certification of 425 Version per | Release Readiness Review Prior (2 Weeks) N/A CeptrostTermmpatienkFnal
Successful Regression Test Release for each Release Contract Termination
Completion
Contractor Certification of 42423 Version 1 Functional Test Review Prior (3 Weeks) As Triggered by | CentractTFerminationFinal
Successful Stress Test Performance Contract Termination
Completion Testing
Contractor Certification of 4.2.2 Version 1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Successful Unit Test Completion Review
Contractor Certification of 422 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract FerminationFinal
Successful Unit Test Completion Release for each Release Contract Termination
Corrective Action Plan (CAP) 3.1.1, Version 1 | As Approved by the State As Approved by the As Approved by | Not Applicable

3.2.1.5, State the State

3.2.3.3,

3.2.9,

5.3.4.3
County Deployment Briefing 4571 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A

Agenda
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
County Deployment Briefing 4571 Version 2 | Release Readiness Review Prior (3 Weeks) N/A N/A
Agenda
County Deployment Briefing 4571 Version per | Each County Deployment Prior (1 Weeks) N/A N/A
Agenda County Briefing
County Deployment Briefing 4571 Version 1 Release Readiness Review Prior (3 Weeks) N/A N/A
County Deployment Briefing 4571 Version per | Each County Deployment Prior (4 Weeks) N/A N/A
County Readiness Review
County Deployment Plan 4571 Version 1 | General System Design Prior (3 Weeks) N/A N/A
Template Review
County Deployment Plan 4571 Version 2 | Functional Test Review Prior (3 Weeks) N/A N/A
Template
County Deployment Work Plan 4571, Version1 | General System Design Prior (3 Weeks) N/A N/A
Update Template 4.35.3,
452
County Deployment Work Plan 4571, Version 2 | Coding and Documentation Prior (3 Weeks) N/A N/A
Update Template 4.35.3, Review
452
County Site Specification 4543 Version1 | System Requirements Prior (3 Weeks) As triggered by | Post Statewide
Validation Review changes approved | Implementation Review
by the PCMB
County Site Specification 4543 Version per | Release Readiness Review Prior (2 Weeks) Per Major Release | ContractFerminationFinal
Release for each Release if County Contract Termination
Site is affected
County Specific Deployment 4571 Version 1 Each County Deployment Prior (5 months) Each county Post Statewide
WPU Readiness Review rollout during Implementation Review
Customer Service Plan 449 Version1 | General System Design Prior (3 Weeks) Annually CeptroctTormmpatienkFnal
Review Contract Termination
Daily Production Status Report 4.4.10 Version 1 | Second day of Pilot Before 9 am Daily before 9 am | ContractFerminationFinal

Operations

Contract Termination
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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Data Archive Plan 447 Version 1 | Detailed System Design Prior (3 Weeks) Annually Contract- TerminationFinal
Review Contract Termination
Data Center Site Specification 45.4.3 Version 1 | System Requirements Prior (3 Weeks) As triggered by | Post Statewide
Validation Review changes approved | Implementation Review
by the PCMB
Data Center Site Specification 45.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release if Data Contract Termination
Center Site is affected
Data Cleanup Plan 3.1.1, Version1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
4.35.3, Validation Review Implementation Review
454.1
Data Cleanup Plan 3.1.1, Version per | Release Initiation and Prior (2 Weeks) Monthly Post Statewide
4.35.3, Major Planning Meeting for each Implementation Review for
45.4.1 Release Major Release requiring the Major Release
Data Cleanup
Data Cleanup WPU 4.35.3, Version 1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
45.2, Validation Review Implementation Review
454.1
Data Conversion Plan 3.1.1, Version 1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
4.35.3, Validation Review Implementation Review
4542
Data Conversion Plan 3.1.1, Version per | Release Initiation and Prior (2 Weeks) Monthly Post Statewide
4.35.3, Major Planning Meeting for each Implementation Review for
45.4.2 Release Major Release requiring the Major Release
Data Conversion
Data Conversion WPU 4353, Version1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
45.2, Validation Review Implementation Review
4542
Data Distribution Plan (DDP) 4.4.2 Version 1 | Coding and documentation Prior (3 Weeks) Annually Contract TerminationFinal
Review Contract Termination
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Database Design Description 4.1.6, Version 1 | Detailed System Design Prior (3 Weeks) N/A N/A
(DDD) 417 Review
Database Design Description 4.1.6, Version 2 Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
(DDD) 4.1.7 during the DDI phase changes approved | Implementation Review
by the PCMB
Database Design Description 4.1.6, Version per | Release Analysis and Prior (2 Weeks) Release Contract TerminationFinal
(DDD) 4.1.7 Release Design Review for each Readiness Review | Contract Termination
Release for each Release
Deliverable Expectation 3231 Version per | As defined in the Project N/A N/A CeptroctTormmpatienFnal
Documents (DED) deliverable | Master Plan for every Contract Termination
deliverable
Detailed System Design (DSD) 4.1.6, Version 1 Detailed System Design Prior (3 Weeks) N/A N/A
4.1.7 Review
Detailed System Design (DSD) 4.1.6, Version 2 Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
4.1.7 during the DDI phase changes approved | Implementation Review
by the PCMB
Detailed System Design (DSD) 4.1.6, Version per | Release Analysis and Prior (2 Weeks) Release CeptrectTermmpatienknal
4.1.7 Release Design Review for each Readiness Review | Contract Termination
Release if DSD if affected for each Release
Detailed System Design WPU 3.1.2, Version 1 | General System Design Prior (3 Weeks) Monthly Detailed System Design
4.1.1, Review Review
4353
Disaster Recovery Plan (DRP) 3.1.1, Version1 | General System Design Prior (3 Weeks) Annually CeptroctTermmpatienkFnal
4.4.8 Review Contract Termination
Document Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
3.2.3.1, Contract Termination
3.2.5,
52
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Disaster Recovery Plan (DRP) 448 Version 1 | User Acceptance Test Prior (1 week) Bi-Annually Contract- TerminationFinal
Results Review Contract Termination
Exception Release Request 4355 Version 1 | Each Exception Release Prior (1 week) Per Incident Contract TerminationFinal
Contract Termination
Forms Improvement Report 5.5 Version 1 Post Statewide After (16 Weeks) Annually Contract TerminationFinal
Implementation Review Contract Termination
Functional and Physical 3.2.6, Version 1 Release Readiness Review Prior (3 days) N/A Post Statewide
Configuration Audit (FPCA) 4.2.6 Implementation Review
Report
Functional and Physical 3.2.6, Version per | Post Statewide Prior (3 days) Per Major Release | ContractFerminationFinal
Configuration Audit (FPCA) 426 Release Implementation Review for Contract Termination
Report each Release
Functional Test Materials Packet | 4.2.4.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Functional Test Materials Packet | 4.2.4.1 Version per | Release Readiness Review Prior (2 Weeks) N/A CoptrestTermnatienknal
Release for each Release Contract Termination
Functional Test Phase Work 421 Version 1 Coding and Documentation Prior (3 Weeks) Monthly Functional Test Review
Plan Update (WPU) Review
Functional Test Results Packet 4.24.1 Version 1 | Functional Test Review Prior (3 Weeks) N/A N/A
Functional Test Results Packet 424.1 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release Contract Termination
Functional Test/Functional 4241 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Requirements Traceability
Matrix
Functional Test/Functional 4.24.1 Version per | Release Test Review for Prior (2 Weeks) N/A Contract TerminationFinal
Requirements Traceability Major each Major Release Contract Termination
Matrix Release
General System Design (GSD) 414 Version1 | General System Design Prior (3 Weeks) N/A N/A

Review
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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
General System Design (GSD) 414 Version 2 Detailed System Design Prior (3 Weeks) N/A N/A
Review
General System Design (GSD) 414 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Major for each Major Release if Contract Termination
Release GSD is affected
General System Design WPU 3.1.2, Version 1 | System Requirements Prior (3 Weeks) Monthly General System Design
4.1.1, Validation Review Review
4353
General System Design WPU 3.1.2, Version per | Release Readiness Review Prior (2 Weeks) N/A CeptroctTermmpatienkFnal
4.1.1, Major for each Major Release if Contract Termination
4.35.3 Release GSD is affected
Help Desk Procedures 4.1.7 Version 1 Integration Testing Review Prior (3 Weeks) Quarterly Contract TerminationFinal
Contract Termination
Integration Test Materials Packet | 4.2.3 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Review
Integration Test Materials Packet | 4.2.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release per Release Contract Termination
Integration Test Phase WPU 4.2.1 Version1 | Coding and Documentation Prior (3 Weeks) Monthly Integration Test Review
Review
Integration Test Results Packet 4.2.3 Version 1 Integration Test Review Prior (3 Weeks) Per Release Per Release at the
Statewide Implementation
Review
Integration Test Results Packet 4.2.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release per Release Contract Termination
Integration Test/Functional 4.2.3 Version 1 Integration Test Review Prior (3 Weeks) N/A N/A
Requirements Traceability
Matrix
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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Integration Test/Functional 423 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Requirements Traceability Release for each Release Contract Termination
Matrix
Interface Design Description 414 Version1 | General System Design Prior (3 Weeks) N/A N/A
(IDD) Review
Interface Design Description 414 Version 2 Detailed System Design Prior (3 Weeks) N/A N/A
(IDD) Review
Interface Design Description 414 Version per | Release Analysis and Prior (3 Weeks) N/A Contract TerminationFinal
(IDD) Release Design Review for each Contract Termination
Release where interfaces are
affected
Issue Management Plan 3.1.1, Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract FerminationFinal
324 Contract Termination
Legal Impact Analysis Report 4.6.11 Version 1 | Per Request Per Request Per Request N/A
Logical Database Design (LDD) | 4.1.4 Version 1 General System Design Prior (3 Weeks) N/A N/A
Review
Logical Database Design (LDD) | 4.1.4 Version 2 Detailed System Design Prior (3 Weeks) N/A N/A
Review
Logical Database Design (LDD) | 4.1.4 Version per | Release Analysis and Prior (3 Weeks) Per Major Release | Contract TerminationFinal
Release Design Review for each Contract Termination
Release where the database
design is affected.
Master Contact and 5.1 Version 1 | Project Initiation Review After (4 weeks) Quarterly Contract TerminationFinal
Informational Database Contract Termination
Master Work Plan 3.1.1, Version 1 Project Initiation Review Prior (3 Weeks) Monthly -Contract FerminationFinal
3.1.2, Contract Termination
3.2.3.3
Metrics Plan 3.1.1, Version 1 Project Initiation Review Prior (3 Weeks) Annually Contract FerminationFinal
3.28 Contract Termination

Page 7-13 Addendum 1812




Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Milestone Schedule Summary 3.13 Version 1 | Contracts Award After (2 Weeks) Monthly Contract TerminationFinal
Contract Termination
Modification Record 4.3.1, Version per | Readiness Review for each Prior (2 Weeks) Per Request Post Statewide
4.3.3, Release Release Implementation Review for
4.35.2, each Release
4.3.5.4,
4355
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Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER

Monthly Project Status Reports 3.1.3, Version 1 | Contracts Award After (4 weeks) Monthly Contract TerminationFinal
3.2.1.5, Contract Termination
3.2.2.1,
3.2.34,
3.2.4,
3.2.5,
3.2.6,
3.2.7,
3.2.8,
3.2.9,
4.1.8,
4.2.7,
4.3.5.6,
4.4.4,
4.4.10,
453.1,
4532,
454.1,
4542,
4543,
4544,
4.5.4.6,
4572,
458.2,
45.9,
4.5.11,
4.6.3,
4.6.12,
5.3.5,
5.7.2,
57.3
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Online Performance Test 4.24.2.1 Version 1 Integration Test Review Prior (3 Weeks) N/A N/A
Materials Packet
Online Performance Test 42421 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Materials Packet Release for each Release Contract Termination
Online Performance Test Results | 4.2.4.2.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Packet
Online Performance Test Results | 4.2.4.2.1 Version per | Release Readiness Review Prior (2 Weeks) N/A CeptroctTormmpatienFnal
Packet Release for each Release Contract Termination
Operations Management Report | 4.4.1, Version1 | End of the first calendar Prior (3 Weeks) Monthly CeptrostTermmationEnal
4.4.4, month during Pilot Contract Termination
4.4.10, Operation.
4.5.6,
4.6.3.7
Operations Manual 44.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Operations Manual 44.1 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release where the Contract Termination
Operations Manual is
affected
Operations Plan 3.1.1, Version 1 | Functional Test Review Prior (3 Weeks) As triggered by | Post Statewide
4.35.3, changes approved | Implementation Review
4.4.1, by the PCMB
4.4.4,
4.4.6
Operations Plan 3.1.1, Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
4.35.3, Release per Release where the Contract Termination
4.4.1, Operations Plan is affected
4.4.4,
4.4.6
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
PCMB Meeting Minutes 3.25 Version1 | First Meeting After (2 days) Weekly Contract- TerminationFinal
Contract Termination
Pilot Operation Phase WPU 421 Version 1 Integration Test Review Prior (3 Weeks) Weekly Release Readiness Review
Pilot Operation Plan 3.1.1, Version 1 | User Acceptance Test Prior (3 Weeks) N/A Post Statewide
456 Review Implementation Review
Pilot Operations Review Report | 4.5.6 Version 1 | Pilot Operation Review Prior (3 Weeks) N/A Pilot Operation Review
Post County Implementation 45.10 Version1 | Post County Implementation Prior (3 days) N/A N/A
Review Report Review
Post Installation Verification 4.2.6 Version per | Release Readiness Review Prior (1 Week) Per Release Post Statewide
Test Plan Release for each Release Implementation Review for
each Release
Post Statewide Implementation 45.10 Version1 | Post Statewide Prior (1 Week) N/A N/A
Review Report Implementation Review
Post Statewide Implementation 45.10 Version per | Post Statewide Prior (1 Week) N/A Contract- TerminationFinal
Review Report Release Implementation Review for Contract Termination
each Release
Process Assurance Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
5.3.3 Contract Termination
Process Assurance WPU 5.3.1, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly CeptrostTermnatienkFinal
533 Contract Termination
Process Audit Reports 533 Version1 | System Requirements Prior (3 Weeks) Semi-Annually | CentractFerminationFinal
Validation Review Contract Termination
Process Improvement Plan 3.1.1, Version1 | General System Design Prior (3 Weeks) Annually CeptrostTermmpationEnal
55 Review Contract Termination
Process Improvement Report 5.5 Version 1 Each Process Improvement After (2 Weeks) Annually CeptroctTemmmatienkFnal
Effort Contract Termination
Program Support Plan 4.6.1 Version 1 | General System Design Prior (3 Weeks) Annually Contract TerminationFinal

Review

Contract Termination
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Project Change Management 3.25 Version 1 First Meeting Prior (2 days) Weekly Contract TerminationFinal
Board (PCMB) Agendas Contract Termination
Project Closeout Plan 3.1.1, Version1 | Post Statewide After (1 Year) Annually CeptrostTermmatienEnal
3.4 Implementation Review Contract Termination
Project Closeout WPU 3.1.2, Version 1 | CentractTFerminationFinal Prior (11 months) Monthly Contract TerminationFinal
3.4 Contract Termination Contract Termination
Project Communication Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually CeptrostTermpatienEnal
45.2, Contract Termination
4.5.6,
51
Project Initiation WPU 3.1.2, Version 1 | Contracts Award After (2 weeks) Monthly Project Initiation Review
3.3
Project Maintenance Plan 3.1.1, Version 1 User Acceptance Test Prior (3 Weeks) Annually Contract TerminationFinal
4.3.2, Review Contract Termination
5.7.2,
5.7.3
Project Master Plan (PMP) 3.1.1, Version 1 | Project Initiation Review Prior (1 week) Annually CeptrostTermmatienEnal
3.1.3, Contract Termination
3.1.4,
3.3,
3.4,
411
Project Service Request 3.2.5, N/A Per Request Within 10 days of Per Request N/A
46.9 request
Project Staffing Plan 3.1.1, Version 1 | Project Initiation Review Prior (1 week) Quarterly Contract TerminationFinal
3.2.2.1, Contract Termination
4353
Public Outreach Materials 45.4.6 Version 1 | Functional Test Review Prior (3 Weeks) N/A Post Statewide

Implementation Review
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DELIVERABLE SOwW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Public Outreach Materials 45.4.6 Version per | Release Readiness Review Prior (3 Weeks) Per Major Release | Contract TerminationFinal
Release for each Release where Contract Termination
Public Outreach material is
affected
Public Outreach Plan 454.6 Version1 | Coding and Documentation Prior (3 Weeks) Annually CeptroctTermpatienkFnal
Review Contract Termination
Public Outreach Plan 45.4.6 Version per | Release Readiness Review Prior (3 Weeks) N/A Contract TerminationFinal
Release for each Release where new Contract Termination
Public Outreach is necessary
Quality Assurance (QA) Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
3.2.3.1, Contract Termination
4353,
53.1
Quality Assurance Monthly 4354 Version 1 First Configuration Control Prior (3 days) Monthly Contract TerminationFinal
Release Report Board (CCB) after User Contract Termination
Acceptance Test Review
Quality Assurance WPU 3.1.2, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly Contract TerminationFinal
5.3.1 Contract Termination
Regression Test Materials Packet | 4.2.5 Version 1 Regression Test Review Prior (3 weeks) N/A N/A
Regression Test Materials Packet | 4.2.5 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release Contract Termination
Regression Test Results Packet 4.25 Version 1 | Regression Test Review Prior (3 Weeks) N/A N/A
Regression Test Results Packet 4.25 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release Contract Termination
Regression Test/Functional 4.25 Version 1 Regression Test Review Prior (3 weeks) N/A N/A

Requirements Traceability
Matrix
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Regression Test/Functional 425 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Requirements Traceability Release for each Release Contract Termination
Matrix
Release Back-Out Plan 4.2.6, Version per | Release Readiness Review Prior (1 Week) Per Release Post Statewide
455 Release for each Release Implementation Review for
each Release
Release Installation Procedures 4.2.6 Version 1 | Release Readiness Review Prior (1 week) Per Release Post Statewide
Implementation Review for
each Release
Release Installation Procedures 455 Version 1 | Release Readiness Review Prior (2 Days) N/A Contract TerminationFinal
Contract Termination
Release Management Plan 3.1.1, Version 1 Detailed System Design Prior (3 Weeks) N/A N/A
435.1, Review
4.35.3,
4.3.5.4,
45444
Release Management Plan 3.1.1, Version 2 | User Acceptance Test Prior (3 Weeks) As triggered by | Post Statewide
4.35.1, Review changes approved | Implementation Review for
4.3.5.3, by the PCMB each Release
4.3.5.4,
45.4.4.4
Release Management Plan 3.1.1, Version per | Initiation and Planning Prior (2 Weeks) N/A Contract TerminationFinal
4.35.1, Release Meeting for each Release Contract Termination
4353,
4.3.5.4,
454.4.4
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Release Management WPU 3.1.2, Version per | Release Initiation and Prior (3 Weeks) Weekly until the | CentractTerminationFinal
4.1.1, Release Planning Meeting for each Post Statewide Contract Termination
4351, Release Implementation
4353, Review for the
4354 Release
4.3.5.6,
45444
Risk Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
3.2.7 Contract Termination
Security Incident Report 445 Per-Incident | Project Initiation Review Prior (3 Weeks) Per-Incident Contract TerminationFinal
Contract Termination
Self-Paced User Training 454.4.4 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Solution Review
Self-Paced User Training 45444 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
Solution
Self-Paced User Training 45444 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Solution during DDI phase changes approved | Implementation Review
by the PCMB
Self-Paced User Training 454.4.4 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract- TerminationFinal
Solution Release for each Release Contract Termination
Site Readiness Report 45.7.3 Version 1 Deployment Readiness Prior (1 Week) N/A N/A
Review
Software Engineering Standards | 4.1.7 Version 1 Detailed System Design Prior (3 Weeks) Quarterly Contract TerminationFinal
(SES) Review Contract Termination
Software Requirements 412 Version 1 System Requirements Prior (3 Weeks) N/A Detailed System Design
Specification Validation Review Review
Software Requirements 4.1.2 Version 2 Detailed System Design Prior (3 Weeks) N/A Post Statewide

Specification

Review

Implementation Review
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Software Requirements 412 Version 3 | Release Readiness Review Prior (3 Weeks) Monthly if there | Post Statewide
Specification during the DDI phase are changes Implementation Review
approved by the
PCMP
Software Requirements 412 Version per | Release Readiness Review Prior (2 Weeks) N/A CentrecTermmpationkFinal
Specification Release for each Release Contract Termination
Statewide Implementation Plan 3.1.1, Version 1 | System Requirements Prior (3 Weeks) N/A N/A
4.35.3, Validation Review
452,
4541,
4543,
45441,
4.5.6,
45.7.1,
45.7.2,
458.1,
4.5.8.2,
4511
Statewide Implementation Plan 3.1.1, Version 2 | General System Design Prior (3 Weeks) N/A N/A
452, Review
454.1
Statewide Implementation Plan 3.1.1, Version 3 | Coding and Documentation Prior (3 Weeks) N/A N/A
452 Review
Statewide Implementation Plan 3.1.1, Version4 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
45.2 during DDI phase changes approved | Implementation Review
by the PCMB
Statewide Implementation Plan 3.1.1, Version per | Release Readiness Review Prior (3 Weeks) Per Major Release | ContractFerminationFinal
452 Major for each Major Release Contract Termination
Release
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Statewide Implementation WPU | 3.1.2, Version1 | System Requirements Prior (3 Weeks) N/A N/A
4353, Validation Review
452,
457.1,
458.1
Statewide Implementation WPU | 3.1.2, Version 2 | General System Design Prior (3 Weeks) N/A N/A
452 Review
Statewide Implementation WPU | 3.1.2, Version 3 | Coding and Documentation Prior (3 Weeks) N/A N/A
45.2 Review
Statewide Implementation WPU | 3.1.2, Version per | Release Readiness Review Prior (3 Weeks) Monthly until Contract TerminationFinal
452 Release for each Release Post Statewide Contract Termination
Implementation
Review for the
Release
Statewide Policy Impact Plan 4532 Version 1 | General System Design Prior (3 Weeks) Annually Contract- TerminationFinal
Review Contract Termination
Statewide Site Preparation WPU | 4.3.5.3, Version 1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
45.2, Validation Review Implementation Review
4543
Stress Test Materials Packet 42.4.2.3 Version1 | Integration Test Review Prior (3 Weeks) As Triggered by | CentractFerminationFinal
Performance Contract Termination
Testing
Stress Test Results Packet 42423 Version 1 | Functional Test Review Prior (3 Weeks) As Triggered by | CentractFerminationFinal
Performance Contract Termination
Testing
Subcontractor Management Plan | 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually CeptrostTermmatienEnal
54 Contract Termination
SyRS Evaluation Report 412 Version1 | System Requirements Prior (3 Weeks) N/A Post Statewide

Validation Review

Implementation Review
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SyRS Evaluation Report 4.1.2 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release Contract Termination
System Administration 4.1.7 Version1 | Coding and Documentation Prior (3 Weeks) Quarterly CeptrostTermmationEnal
Procedures Review Contract Termination
System Development Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
4.1.1, Contract Termination
454.1,
4542
System Performance Test WPU | 4.2.1 Version 1 | Coding and Documentation Prior (3 Weeks) Monthly Release Readiness Review
Review
System Requirement Validation | 3.1.2, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly System Requirements
WPU 4.1.1, Validation Review
4353
System Security Plan 3.1.1, Version 1 | General System Design Prior (3 Weeks) Annually Contract TerminationFinal
445, Review Contract Termination
533
System Service Request 3.2.5, Version 1 Per Request Within 10 days of Per Request Not Applicable
43.1, request
433,
435
System Software Functional 3.14 Version 1 | System Requirements Prior (3 Weeks) Release Post Statewide
Sizing Report Validation Review Readiness Review | Implementation Review
during the DDI
phase
System Software Functional 3.1.4 Version per | Release Initiation and Prior (3 Weeks) Release Contract TerminationFinal
Sizing Report Major Planning Meeting for each Readiness Review | Contract Termination
Release Release for each Release

Page 7-24

Addendum 1012




Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
System Test Plan 3.1.1, Version1 | General System Design Prior (3 Weeks) As triggered by | Post Statewide
4.2.1, Review changes approved | Implementation Review
422, by the PCMB
4.2.3,
4.24.1,
4353
System Test Plan 3.1.1, Version per | Release Analysis and Prior (3 Weeks) Release Contract TerminationFinal
4.2.1, Major Design Review for each Readiness Review | Contract Termination
4.2.2, Release Major Release for each Major
4223 Release
4.24.1,
4353
System Test WPU 3.1.2, Version 1 | General System Design Prior (3 Weeks) Monthly Release Readiness Review
4.2.1, Review during the DDI phase
4353
System Test WPU 3.1.2, Version per | Release Initiation and Prior (2 Weeks) Weekly until the | ContractTerminationFinal
4.2.1, Release Planning Meeting for each Release Contract Termination
4353 Release Readiness Review
for the Release
Technical Review Reports 534 Version 1 | System Requirements Prior (3 Weeks) Semi-Annually | CentractFerminationFinal
Validation Review Contract Termination
Test and Evaluation Master Plan | 3.1.1, Version1 | System Requirements Prior (3 Weeks) Annually Contract TerminationFinal
(TEMP) 4.2.1, Validation Review Contract Termination
4.24.1,
53.2
Training Environment Technical | 4.2.4.4 Version 1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Guide Review
Training Environment Technical | 4.2.4.4 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A

Guide
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Training Environment Technical | 4.2.4.4 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Guide during DDI phase changes approved | Implementation Review
by the PCMB
Training Environment Technical | 4.2.4.4 Version per | Release Readiness Review Prior (2 Weeks) N/A CeptroctTermmpatienkFnal
Guide Release for each Release Contract Termination
Training Environment User’s 4244 Version 1 Coding and Documentation Prior (3 Weeks) N/A N/A
Guide Review
Training Environment User’s 4.24.4 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
Guide
Training Environment User’s 4244 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Guide during DDI phase changes approved | Implementation Review
by the PCMB
Training Environment User’s 4.24.4 Versions per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Guide Release for each Release Contract Termination
Training Environment User’s 424.4 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Scripts Review
Training Environment User’s 4244 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
Scripts
Training Environment User’s 4.24.4 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Scripts during DDI phase changes approved | Implementation Review
by the PCMB
Training Environment User’s 4.24.4 Versions per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Scripts Release for each Release Contract Termination
Training Materials 45.4.4.1, Version 1 | Coding and Documentation Prior (3 Weeks) N/A N/A
4545 Review
Training Materials 45441, Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
4545
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REF SUSPENDED (UPON STATE
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Training Materials 45441, Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
4545 changes approved | Implementation Review
by the PCMB
Training Materials 45441, | Versionper | Release Readiness Review Prior (2 Weeks) N/A CeptroctTermmpatienkFnal
4545 Release for each Release Contract Termination
Training Plan 3.1.1, Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
4353, Review
454.4.1
Training Plan 3.1.1, Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
4353,
45441
Training Plan 3.1.1, Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
4.35.3, changes approved | Implementation Review
454.4.1 by the PCMB
Training Plan 3.1.1, Per Major | Release Readiness Review Prior (2 Weeks) As triggered by | CentractFerminationFinal
4.35.3, Release for each Major Release changes approved | Contract Termination
45441 by the PCMB
Training WPU 4.35.3, Version1 | Coding and Documentation Prior (3 Weeks) N/A CeptroctTermmpatienFnal
45.2, Review Contract Termination
454.4.1
Training WPU 4.35.3, Version 2 Release Readiness Review Prior (3 Weeks) N/A Post Statewide
45.2, during DDI phase Implementation Review
45441
Training WPU 4.35.3, Per Major | Release Readiness Review Prior (2 Weeks) As triggered by | Centract FerminationFinal
45.2, Release for each Major Release changes approved | Contract Termination
45441 by the PCMB
Unit Test Phase WPU 4.2.1 Version1 | Coding and Documentation Prior (3 Weeks) Monthly Integration Test Review

Review
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Unit Test Results Packet 4.2.2 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Review
Unit Test Results Packet 4.2.2 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Release for each Release Contract Termination
User Acceptance Test Materials | 4.2.4.3 Version 1 User Acceptance Test Prior (3 Weeks) N/A N/A
Packet Review
User Acceptance Test Materials | 4.2.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Packet Release for each Release Contract Termination
User Acceptance Test Phase 4.2.1 Version 1 Functional Test Review Prior (3 Weeks) Monthly Release Readiness Review
WPU
User Acceptance Test Results 4.24.3 Version 1 User Acceptance Test Prior (3 Weeks) N/A N/A
Packet Review
User Acceptance Test Results 4243 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract TerminationFinal
Packet Release for each Release Contract Termination
User Acceptance Test/Functional | 4.2.4.3 Version 1 User Acceptance Test Prior (3 Weeks) Per Release Per Release at the
Requirements Traceability Review Statewide Implementation
Matrix Review
User Acceptance Test/Functional | 4.2.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Contract- TerminationFinal
Requirements Traceability Release for each Release Contract Termination
Matrix
User’s Manual 4.1.7 Version 1 Coding and Documentation Prior (3 Weeks) N/A N/A
Review
User’s Manual 4.1.7 Version 2 Functional Test Review Prior (3 Weeks) N/A N/A
User’s Manual 4.1.7 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
during DDI phase changes approved | Implementation Review
by the PCMB
User’s Manual 4.1.7 Version per | Release Readiness Review Prior (2 Weeks) Per Major Release | ContractFerminationFinal
Release for each Release Contract Termination
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Verification and Validation Plan | 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Contract TerminationFinal
5.3.2, Contract Termination
53.4.1
Verification and Validation 5.3.1, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly Contract TerminationFinal
WPU 532 Contract Termination
Weekly Schedule and 3.2.8 Version 1 | Project Initiation Review Prior (3 Weeks) Weekly Contract TerminationFinal

Supporting MS Project Files

Contract Termination

Page 7-29

Addendum 1012




